

## TIMETABLE OF IMPLEMENTATION OF ACTIVITIES

Start date: 1.10.2013

End date: 30.09.2015

No	ACTIVITY (brief description)	FROM - TO	COUNTRY AND LOCATION	NAME OF CO- ORDINATOR/CO- ORGANISER
1	<b>Kick off meeting - meeting of all coorganisers</b>	October 2013	Belgium	Transylvania Trust, Union Rempart, IPW
2	<b>3. European heritage days for schoolchildren preparation and delivery</b>	October – December 2013	Romania, Bontida	Transylvania Trust
3	<b>5. Celebrating the European Cultural Heritage, preparation and delivery</b>	October – November 2013	France, Rempart sites	Union Rempart, Transylvania Trust
4	<b>5. Celebrating the European Cultural Heritage, preparation and delivery</b>	October – November 2013	Belgium, la Paix Dieu	IPW, Transylvania Trust
5	<b>3. European heritage days for schoolchildren preparation and delivery</b>	November 2013 – January 2014	Belgium, la Paix Dieu	IPW, Transylvania Trust
6	<b>3. European heritage days for schoolchildren preparation and delivery</b>	November 2013 – February 2014	France, Rempart sites	Union Rempart, Transylvania Trust
7	<b>5. Celebrating the European Cultural Heritage, preparation and delivery</b>	January - February 2014	Belgium, la Paix Dieu	IPW, Transylvania Trust
8	<b>3. European heritage days for schoolchildren preparation and delivery</b>	January – March 2014	Romania, Bontida	Transylvania Trust
9	<b>5. Celebrating the European Cultural Heritage, preparation and delivery</b>	February – March 2014	France, Rempart sites	Union Rempart, Transylvania Trust
10	<b>4. Crafts Days for students of Construction Schools, preparation and delivery</b>	March – May 2014	Romania, Bontida	Transylvania Trust

11	<b>1. Belgian-Romanian European Heritage Festival preparation and delivery</b>	February – April 2014	Belgium, la Paix Dieu	IPW, Transylvania Trust
12	<b>1. French-Belgian European Heritage Festival, preparation and delivery</b>	February – May 2014	France, Rempart sites	Union Rempart, IPW
13	<b>5. Celebrating the European Cultural Heritage, preparation and delivery</b>	May 2014	Romania, Bontida	Transylvania Trust
14	<b>4. Crafts Days for students of Construction Schools, preparation and delivery</b>	May – June 2014	France, Rempart sites	Union Rempart, Transylvania Trust
15	<b>1. Romanian-French European Heritage Festival, preparation and delivery</b>	May – July 2014	Romania, Bontida	Transylvania Trust, Union Rempart
16	<b>5. Celebrating the European Cultural Heritage, preparation and delivery</b>	July – August 2014	Romania, Bontida	Transylvania Trust
17	<b>5. Celebrating the European Cultural Heritage, preparation and delivery</b>	September 2014	Belgium, la Paix Dieu	IPW, Transylvania Trust
18	<b>5. Celebrating the European Cultural Heritage, preparation and delivery</b>	September/October 2014	France, Rempart sites	Union Rempart, Transylvania Trust
19	<b>4. Crafts Days for students of Construction Schools, preparation and delivery</b>	October 2014	Belgium, la Paix Dieu	IPW, Transylvania Trust
20	<b>5. Celebrating the European Cultural Heritage Európai Kulturális Örökség ünnepe, preparation and delivery</b>	October 2014	Romania, Bontida	Transylvania Trust
21	<b>3. European heritage days for schoolchildren preparation and delivery</b>	November 2014	Romania, Bontida	Transylvania Trust
22	<b>5. Celebrating the European Cultural Heritage, preparation and delivery</b>	November – December 2014	Belgium, la Paix Dieu	IPW, Transylvania Trust

23	<b>3. European heritage days for schoolchildren preparation and delivery</b>	December 2014 – January 2015	Belgium, la Paix Dieu	IPW, Transylvania Trust
24	<b>3. European heritage days for schoolchildren preparation and delivery</b>	January – February 2015	France, Rempart sites	Union Rempart, Transylvania Trust
25	<b>3. European heritage days for schoolchildren preparation and delivery</b>	February – March 2015	Romania, Bontida	Transylvania Trust
26	<b>5. Celebrating the European Cultural Heritage, preparation and delivery</b>	February – March 2015	France, Rempart sites	Union Rempart, Transylvania Trust
27	<b>1. Belgian-French European Heritage Festival, preparation and delivery</b>	February – April 2015	Belgium, la Paix Dieu	IPW, Union Rempart
28	<b>4. Crafts Days for students of Construction Schools, preparation and delivery</b>	April 2015	Romania, Bontida	Transylvania Trust
29	<b>1. French-Romanian European Heritage Festival, preparation and delivery</b>	March – May 2015	France, Rempart sites	Union Rempart, Transylvania Trust
30	<b>4. Crafts Days for students of Construction Schools, preparation and delivery</b>	June 2015	Belgium, la Paix Dieu	IPW, Transylvania Trust
31	<b>4. Crafts Days for students of Construction Schools, preparation and delivery</b>	June 2015	France, Rempart sites	Union Rempart, Transylvania Trust
32	<b>1. Romanian-Belgian European Heritage Festival, preparation and delivery</b>	April – July 2015	Romania, Bontida	Transylvania Trust, IPW
33	<b>1. Romanian-French-Belgian European Heritage Festival, preparation and delivery</b>	May – August 2015	Romania, Bontida	Transylvania Trust, Union Rempart, IPW
34	<b>5. Celebrating the European Cultural Heritage, preparation and delivery</b>	August 2015	Romania, Bontida	Transylvania Trust

35	<b>6. Final International Conference preparation and delivery</b>	March – September 2015	Romania	Transylvania Trust, IPW, Union Rempart
36	<b>6. Dissemination, promotion</b>	October 2013 – September 2015	Throughout the EU	Transylvania Trust, IPW, Union Rempart